

IMPORT PROCESS

WG NATFOR 16 december 2016


Roger Beeckman

Dienst Ondersteuning Automatisering




ACTUAL IMPORT PROCESS








FUTURE IMPORT PROCESS







SATO





National Level

European Level



UCC Projects and related Electronic System



UCC Projects and related Electronic System	Deployment Date	2017	2018	2019	2020
1. UCC Registered Exporter System (REX)	1.1.2017	X			
2. UCC Binding Tariff Information (BTI)	1.3.2017 (phase 1 – step 1) 1.10.2017 (phase 1 – step 2) 1.10.2018 (phase 2)	Phase 1 – step 1&2	Phase 2		
3. UCC Customs Decisions	2.10.2017	X			
4. Direct trader access to the European Information Systems (Uniform User Management & Digital Signature)	2.10.2017	X			
5. UCC Authorised Economic Operators (AEO) upgrade	1.3.2018 (phase 1) 1.10.2019 (phase 2)		Phase 1	Phase 2	
6. UCC Economic Operator Registration and Identification System upgrade (EORI 2)	1.3.2018		X		
7. UCC Surveillance 3	1.10.2018		X		
8. UCC Proof of Union Status (PoUS)	1.3.2019 – 1.10.2019			X	
9. UCC New Computerised Transit System (NCTS) upgrade	1.10.2019 – 2.3.2020			X	X
10. UCC Automated Export System (AES) - Component 1 – Trans-European AES	1.10.2019 – 2.3.2020			X	X
10. UCC Automated Export System (AES) - Component 2 – National Export Systems upgrade	1.3.2017 – 2.3.2020	X	X	X	X
11. UCC Information Sheets (INF) for Special Procedures	2.3.2020				X



UCC Projects and related Electronic System	Deployment Date	2017	2018	2019	2020
12. UCC Special Procedures - Component 1 — National SP EXP	National plan 1.3.2017 – 2.3.2020 (cf project 10)	SP EXP	SP EXP	SP EXP	SP EXP
12. UCC Special Procedures - Component 2 — National SP IMP	National plan for SP IMP – cf project 14	SP IMP	SP IMP	SP IMP	SP IMP
13. UCC Notification of Arrival, Presentation Notification and Temporary Storage	National plan	X	X	X	X
14. UCC National Import Systems upgrade	National plan	X	X	X	X
15. UCC Centralised Clearance for Import (CCI)	1.10.2020 – 1.10.2020				X
16. UCC Guarantee Management (GUM)	National plan	X	X	X	X
17. UCC Import Control System upgrade (ICS 2)	1.10.2020 - implementation				X

Voorstel IT PLANNING BE



1. REX : 01/01/2017
2. UCC Customs Decisions : 02/10/2017
3. UCC UUMD&S : 02/10/2017
4. Uitbreiden PLDA Invoer
 - PLDA invoer EORI : 07/01/2017
 - PLDA — DVI: midden FEB 2017
 - PLDA — Globalisaties : Midden 2018
5. PLDA Invoer afstemmen met specificaties Bijlage B van UCC : starten 2017
6. Herwerken SATO : starten 2017
7. Surveillance : na beëindiging van punt 4 en 5.

Insturen REX



Insturen enig document:

Vak 2 - uitvoerder : niet van toepassing voor BE

Vak 36 – preferentiële regeling: 2xx

a. Niet-geregistreeerde uitvoerder en waarde zending < 6000 EUR:

Vak 44 : U166

b. Geregistreeerde uitvoerder en waarde zending < 6000 EUR

Vak 44 : U164

Vak 44 : C100 + Rex referentie nummer

c. Geregistreeerde uitvoerder en waarde zending > 6000 EUR

Vak 44 : U165

Vak 44 : C100 + REX referentie nummer