



Federal
Public Service
FINANCE

WORKING GROUP ICT

14/02/2020



WORKING GROUP ICT – 14/02/2020

- Memorandum of Understanding (MoU)
- Globalisation
- IT MASP planning



MEMORANDUM OF UNDERSTANDING

- **BE customs is currently evaluating the draft MoU**
- **Comments will be given by the end of March**
- **Based on those comments, (a) new version(s) can be established in collaboration with the private sector**



GLOBALISATION

- **MIG has been published**
- **Follow-up meeting Globalisation : 17/03/2020**
- **BE customs will send out a questionnaire to all holders of the concerned authorisation, to gather info on the desired/feasable deadline for implementation**
- **Possible activation in PROD for 1 or more pilot compan(y)(ies)**
- **Using the principles of the MoU on the roll-out of globalisation, will depend on the timing of both**



IT MASP PLANNING

- **Componentisation of PLDA**
- **UCC H7**
- **UCC review of import systems**
- **UCC CCI**
- **UCC SP – IMP**
- **UCC ICS2**
- **UCC AN/PN/TS**



IT MASP PLANNING

- **UCC AES**
- **UCC SP – EXP**
- **UCC PoUS**
- **UCC NCTS Phase 5**
- **UCC NCTS Phase 6**
- **UCC GuM**



COMPONENTISATION OF PLDA

- **Monolith to micro-services**
- **Technological upgrade**
- **Better performance**
- **Zero downtime**
- **Linked to UCC-projects**
- **Start : 2019**



UCC H7

- **E-commerce : low value**
- **Implementation : 2020**
- **Specs : asap**
- **Production : 01/01/2021**
- **1st new component**



UCC REVIEW OF IMPORT SYSTEMS

- **All import procedures except H7**
- **Separate component(s)**
- **Start analysis : 2019**
- **Start architecture and implementation : mid 2020**
- **Specs : asap**
- **Production : 2022**



- **Centralised clearance for import**
 - **Phase 1 : Standard procedure**
 - **Phase 2 : Simplified procedure**
- **Planning**
 - **Phase 1 : 2023**
 - **Phase 2 : 2025**
- **Technical specs EU : Feb 2020**
- **Possible re-use of messages for the normal import systems**



UCC SP - IMP

- **Special procedures – Import**
- **Implementation : 2020**
- **Scope very limited : only extra validation rules for Import in PLDA**



UCC ICS2

- **Import Control system**
 - **Release 1 : Pre-loading information for postal operators**
 - **Release 2 : ENS obligations for AIR**
 - **Release 3 : ENS obligations for maritime and inland waterways, road and rail**
- **Central European application with an interaction with the member states**
- **Planning is important for AN,PN,TS**
- **Production :**
 - **Release 1 : 15/03/2021**
 - **Release 2 : 01/03/2023**
 - **Release 3 : 01/03/2024**



UCC AN/PN/TS

- **AN, PN, TS**
 - **Arrival notification (NA) (now part of ICS2)**
 - **Presentation notification (PN)**
 - **Temporary storage declaration (TSD)**
- **Will replace the current goodsflow of PLDA**
- **European project and expert group to harmonise the specifications**
- **Highly linked to ICS2 and NCTS, because data will be re-used**
- **Production : 1/3/2023**



UCC AES

- **Alignment of ECS PH2 to the new requirements of Annex B**
- **Separate component**
- **Upgrade to the latest technologies**
- **Based on EU-specs**
- **Planning :**
 - **Specs : April 2020 (TBC)**
 - **Test : Jan 2022 (TBC)**
 - **Prod : Nov 2022 (TBC)**



UCC SP - EXP

- **Special procedures for Export**
- **Same timeline as AES**



UCC POUS

- **Proof of Union Status**
 - **Phase 1 : T2L/T2LF**
 - **Phase 2 : Electronic Goods manifest**
- **Planning**
 - **Phase 1 : 2024**
 - **Phase 2 : 2025**



UCC NCTS PHASE 5

- **Alignment of NCTS with the new requirements of Annex B**
- **Consignment view**
- **New NCTS application**
- **Use of the latest technologies**
- **Planning :**
 - **Specs : April 2020**
 - **Test : Jan 2022**
 - **Prod : Nov 2022**



UCC NCTS PHASE 6

- **Scope**
 - **New ENS data requirements**
 - **Interface with the ICS2 Common Repository**
 - **Interface with the eTIR international system**
- **Planning**
 - **2025**



UCC GUM

- **EU wide Guarantee management system**
- **BE joined the EU Project Group**
- **Production : 2025**