

NATFOR


WG Uitgaan

Roger Beeckman — AAD&A
Dienst Ondersteuning Automatisering
09 december 2016




ACTUAL EXPORT PROCESS





FUTURE EXPORT PROCESS





UCC Projects and related Electronic System	Deployment Date	2017	2018	2019	2020
1. UCC Registered Exporter System (REX)	1.1.2017	X			
2. UCC Binding Tariff Information (BTI)	1.3.2017 (phase 1 – step 1) 1.10.2017 (phase 1 – step 2) 1.10.2018 (phase 2)	Phase 1 – step 1&2	Phase 2		
3. UCC Customs Decisions	2.10.2017	X			
4. Direct trader access to the European Information Systems (Uniform User Management & Digital Signature)	2.10.2017	X			
5. UCC Authorised Economic Operators (AEO) upgrade	1.3.2018 (phase 1) 1.10.2019 (phase 2)		Phase 1	Phase 2	
6. UCC Economic Operator Registration and Identification System upgrade (EORI 2)	1.3.2018		X		
7. UCC Surveillance 3	1.10.2018		X		
8. UCC Proof of Union Status (PoUS)	1.3.2019 – 1.10.2019			X	
9. UCC New Computerised Transit System (NCTS) upgrade	1.10.2019 – 2.3.2020			X	X
10. UCC Automated Export System (AES) - Component 1 – Trans-European AES	1.10.2019 – 2.3.2020			X	X
10. UCC Automated Export System (AES) - Component 2 – National Export Systems upgrade	1.3.2017 – 2.3.2020	X	X	X	X
11. UCC Information Sheets (INF) for Special Procedures	2.3.2020				X



UCC Projects and related Electronic System	Deployment Date	2017	2018	2019	2020
12. UCC Special Procedures - Component 1 — National SP EXP	National plan 1.3.2017 – 2.3.2020 (cf project 10)	SP EXP	SP EXP	SP EXP	SP EXP
12. UCC Special Procedures - Component 2 — National SP IMP	National plan for SP IMP – cf project 14	SP IMP	SP IMP	SP IMP	SP IMP
13. UCC Notification of Arrival, Presentation Notification and Temporary Storage	National plan	X	X	X	X
14. UCC National Import Systems upgrade	National plan	X	X	X	X
15. UCC Centralised Clearance for Import (CCI)	1.10.2020 – 1.10.2020				X
16. UCC Guarantee Management (GUM)	National plan	X	X	X	X
17. UCC Import Control System upgrade (ICS 2)	1.10.2020 - implementation				X

National Planning



1. AES – COMPO 1 : Alignment van PLDA Uitvoer met UCC – Bijlage B

2. AES – COMPO 1 : Alignment uitvoerproces met UCC – Bijlage B

3. BTI = Surveillance = doorsturen gegevens uitvoeraangifte aan EU

4. SP EXP

