

FOLLOW UP							
Topic	Issue	Description	Issue date	Owner	Due date	Status	Status date
General	SLA/MoU	Proposed SLA/MoU will be discussed internally and the remarks will be shares asap	26/09/2019	Chris Declerck	not known	WIP	28/11/2019
General	Planning	Overview planning customs projects.		Bart Cieters	30/12/2019	before end of year planning will be made available for the projects for which a date is known	28/11/2019
General	Technical documentation	<p>Following latest technical documentation was requested during the meeting before summer (XSD's, MIG's and Excel sheets):</p> <ul style="list-style-type: none"> PLDA NCTS EMCS GCB AC4 GCA (transshipment) ECS (Charge report, codeco, transfert bericht, export manifest) ICS (ENS) EIR Be-Gate Globalisatie Tarbel 2 "Brexit" <p>Excel sheets :</p> <ul style="list-style-type: none"> validatieregels errors betaalwijze 		Bart Cieters	30/12/2019	before end of year	28/11/2019
General	BeGate consolidation versus regular consolidation (globalisatie)	Chris Declerck will provide an update		Chris Declerck	not known	Chris will provide update	28/11/2019

General	Communication and authentication	<p>IT customs wants to move NCTS and PLDA to the same communication protocol Following protocols are offered: Web services/FTP/AS2/IDcard or token. A separate meeting will be organized by the CRSNP communication providers for the members that perform communication. Descartes will take the initiative and inform the result to customs.</p> <p>A meeting with a smaller group of software providers has been scheduled. First meeting will take place on 23 November 2017.</p> <p>The members have expressed their concern in a message to the customs authorities regarding the new way of communication. The topic has a general impact on all economic operators and should be treated on a national forum level. A preliminary meeting with a small delegation of communication providers is foreseen on 6/2 10.00 h in NG probably room A13</p> <p>Meeting is foreseen on 8/2/2017. Meeting Room A08</p> <p>The report on the meeting "communicatie en authenticatie" held on 8/2 sheds more light on the resolution of this issue. We are looking forward to the next meeting on 19/4.</p> <p>No further steps were taken. The issue is temporary suspended for more urgent matters. As soon as the IT provider will reactivate the project you will be informed.</p> <p>Is there any further evolution ? What is status? "By the end of October 2019 the AIX Servers used by NCTS and Tarbel have to be sourced out. This is the priority number 1. Once this has been done new meetings will be organized." As we understood from the brainstorming meeting of 24/10 new meetings of this WG should be planned ? When is the next meeting ? Has nothing to do with high level vision document, to our opinion.</p>	23/11/2017	Bart Cieters		Assumption is no impact for software providers; For NCTS, a component will be replaced. In future, it will be replaced. part of MASP project	28/11/2019
General	requests from other National Forum WG	Are there any requests from other WG that need to be discussed in WG ICT/R&D?	20/11/2019	Bart Cieters & Pieter Haesaert		No new requests received	28/11/2019
Electronic Consolidation (Globalisatie)	Documentation	The MIG will be made available asap	23/11/2017	Bart Cieters	not known	MIG not received; IBM is developing the MIG. Not yet known when it will become available.	28/11/2019

Electronic Consolidation (Globalisatie)	Timing test, go live	<p>CRNSP proposes following approach:</p> <ul style="list-style-type: none"> - Once MIG and tested example messages received, then 2 months to analyze documentation with feedback in next R&D meeting; - If MIG documentation is acceptable, then agree acceptance criteria, test scenario and planning; Eg test period: 3 months and evaluate after each test milestone. Possible with pilots. In total this may be 6 months. - Once test OK, agree date for production and transition period, at least 6 months after succesfull tests; - Agree change management and communication plan for all stakeholders within customs and trade - Production go live: 6 months after succesfull tests with transition period of 6 months 	20/11/2019	Bart Cieters	not known	All economic operators with autorisation for periodic supplementary declaration will be informed and will be asked when it is feasible to switch to new system. Bart will inform the WG when the communication will take place. Not yet decided who will communicate. Bart can agree with the proposed timing approach	28/11/2019
PLDA	Missing exit confirmations	Examples available	20/11/2019	Bart Cieters	not known	Must be monitored over a longer period to evaluate success of changes	28/11/2019
PLDA	Starteam number 23222/ JIRA-1108	<p>Customs will, together with IBM and ICT, investigate whether following statuses can be transmitted. - Financiële afhandeling opgestart (contante betaling) - Klaar voor controle - Controle door MODA</p> <p>The statuses were added to the request. They will be taken into account when the PLDA will be reworked. At the latest it must be ready before end 2020.</p>		Bart Cieters		No changes in current PLDA system. Will be part of future system for UCC changes.	28/11/2019
PLDA	Box 2 exporter information for import declaration	<p>Box 2 Exporter mandatory for import. In the current legislation as of the 1st September this box is mandatory. This is a big change for the traders so this change will be postponed until the 1st of March 2020</p> <p>Are the PLDA specifications be adapted, eg Enig Document? Not yet today!</p> <p>For which customs procedures and validation rules?</p> <p>Communication plan to private sector?</p> <p>Communication internally customs?</p>	28/11/2019	Bart Cieters	1/03/2019	Adapted XSD scheme will be provided by mid December 2019. Currently only on header level, but should be made available on item level. Until 28/2 the exporter may be included in the message and as of 1/3 it will be obligatory. For declarations with procedure code 4071 this data element will be required. For Globalisation, this was currently not yet foreseen. Must be checked	28/11/2019

PLDA	Expired certificates	<p>When certificate is expired, you cannot retrieve declarations with get Get status message.</p> <p>Certificate is linked to correlation ID instead of Certificate holder</p> <p>Not testable.</p> <p>Get status message 'solution' is not a structural solution according to us. Eg cancellation message. What is strategy to improve the current situation on the longer term?</p>		Bart Cieters		Must be monitored over a longer period to evaluate success of changes	
PLDA	Cuscar - TS transfer in Belgium	<p>No changes have been planned for the CUSCAR messages. Probably the EIR-message will be used for the movement between temporary storage locations.</p> <p>Are there any changes foreseen to the EIR-message ?</p>		Bart Cieters		A message is developed. An adapted XSD will be made available by mid December. Will be in production Q2 2020. WG Binnenbrengen will be informed	28/11/2019
PLDA	Locations codes box 30	New format		Bart Cieters		Format OK. Issue of GDPR rules with possible solution of SFTP server: analysis in progress	28/11/2019
PLDA	Change "Charge report" to use as "Arrival at Exit" (IE507)	<p>Next step is the transfer message between the forwarder and the handling agent. We understood from Customs that still one communication had to be set up between customs and the handling agent. Please provide state of play. When will this be ready for implementation ?</p> <p>No planning available yet. There are 4 handling agencies. In order to start the implementation we need to know their EORI number and communication provider. From 3 agencies we have already the info. A reminder has been sent to the 4th agency.</p> <p>As for Brucloud (Air) we understand that it is a limited success since users with a limited number of declarations do not want to pay for the service. In the latter case it has no added value. (taken from the report on the last meeting of the national forum). Please inform state of play or planning</p> <p>The solution for the transfer message can only be implemented after ticket 27924. With this ticket the use of the certificates will be reviewed in PLDA.</p> <p>Status? What is link with point 6 cuscar/TS transfer in Belgium?</p>		Bart Cieters	31/01/2020	Scheduled in PLDA 18.6 for January 2020	28/11/2019

PLDA	Amend declarations	<p>Because of new way of working, declarations that have been verified and on which anomalies have been established are left in the BTB applications in a status MRN and cannot be processed any further. In the PLDA web they are left in status "onregelmatigheden vastgesteld" Customs does not send any further messages. In practice this means that no proof or document is received from customs by the importer or exporter in order to prove the regularly imported or exported goods. On the other hand we understand that some customs offices demand a new electronic declaration without reference to the previous one, leaving the system with two declarations for the same shipment. The issue is also escalated to the WG "Algemene Bepalingen", but it is necessary that PLDA provides a uniform and automated solution (as in NL,DE..)</p> <p>An exhaustive e-mail has been sent to WG Algemene Bepalingen in order to supply a solution.</p> <p>It's correct that PLDA has to provide a uniform and automated solution, but we are also waiting for a clear guideline of our experts. As long as we don't receive this guideline, PLDA will not be changed. An internal meeting will be organized to discuss which changes to PLDA have to be done.</p> <p>What is status?</p>		Bart Cieters	not known	WIP	28/11/2019
PLDA	Declaration type D - Starteam 31295	<p>If the type D declaration receives after arrival of the vessel the error that the B/L item has been written off already the declaration can no longer be cancelled nor regularized. It goes without saying that the system cannot be used as long as this bug exists. Is there a solution or workaround ?</p> <p>Extra ticket 31843 / JIRA-1739 has been created for this issue. The tickets are part of the scope of PLDA18.1.</p> <p>Has this ticket been delivered? If so we will test and make our customers aware of the possibilities. At what time is the debt taken into account ? MRN or Release ? Ticket is part of PLDA18.1 and will delivered for testing by mid July. Also Ticket 31856 (Problem Martin Goblet) is part of this release.</p> <p>Tickets have been delivered in PLDA18.2. Have they been tested on ACC?</p> <p>What is status?</p>		Bart Cieters		Change is implemented in production with release 18.1. Question is whether it can be tested. Customs can manually confirm arrival so that type D declaration can be tested. Issue date problem will be solved by release 18.4 next week Wednesday.	28/11/2019

PLDA	Declaration Type X	<p>The declaration cannot be sent. Always the same error. D_NO_SIMPLIFIED_DECLARATION_FOUND Geen enkele vereenvoudigde aangifte werd gevonden. In the declaration case 40 refers to the MRN of the type B declaration. Request to the customs helpdesk learns that up to today no release to a declaration type X was ever received in Belgium. Will this type of declaration will be supported in future ?</p> <p>The simplified declaration is available in PLDA. To link both declarations to each other the same LRN has to be used. Our Legal department will send me in the upcoming days the legal base of all the data elements that can be changed.</p> <p>As we understand the weight can be changed, but since the weight in a declaration for bulk cargo has its influence on the value also the value must be modified in relation to the weight. Can this be adapted ?</p> <p>Further discussion with our legal department is necessary. Planning : after Brexit.</p> <p>Is there any planning ?</p> <p>No planning yet. The meeting with our Legal department still has to be organized.</p>		Bart Cieters		WIP	28/11/2019
PLDA	Errors PLDA	<p>New statistics? First remove bug with type D declarations to see improvements.</p>		Bart Cieters		new statistics	28/11/2019
PLDA	IPR issue for quarterly globalisation	<p>EIDR authorisation is required for PLDA but is legally not required and regional directorate refuses to deliver EIDR authorisations in certain cases. C4T would receive a dummy authorisation code to test</p>		Bart Cieters		no dummy autorisation received until now; WIP, Bart will appoint colleague to take this up.	28/11/2019
NCTS	No answer message	<p>No answer message if there is special character in the name of the EORI-number or if the office of transit doesn't exist</p>		Sjoerd		ticket to be created	
NCTS	NCTS without reply	<p>Potentially linked to missing validation errors If special character in name of person, then no answer If two times previous document, should receive a validation error instead of no answer If description is too long, no answer If wrong office of transit, exit, no answer</p>	20/11/2019	Lindsey Jacobs		If no tickets, Martin will be contacted for examples	

NCTS	Unloading message only after 24hr in Hasselt	<p>NCTS normal procedure IE43 unloading permission is not sent by customs, only standard after 24 hrs. Message IE025 is waiting 1 day, this means, the operator is not allowed to unload the truck and submit the subsequent customs declaration until IE25 is received.</p> <p>Normale procedure "https://financien.belgium.be/sites/default/files/Helpdesk_PLDA/NCTS-Fiscus/notes_nl_sectie_iii_procedure.pdf" "Nadat het douanevervoer is toegekomen ter bestemming, wordt het kantoor van bestemming door de economische operator ter bestemming hiervan verwittigd met de kennisgeving van aankomst E_ARR_NOT (IE07). Indien het kantoor van bestemming de aankomst van het douanevervoer aanvaardt, wordt het kantoor van vertrek door het kantoor van bestemming hiervan op de hoogte gebracht met een C_ARR_ADV (IE06). Na de controlefase ter bestemming, waarbinnen een controle van de goederen kan plaatsvinden, geeft het kantoor van bestemming de goederen vrij van transit en verwittigt de economische operator ter bestemming hiervan met een E_GDS_REL (IE25). Terzelfder tijd worden de controleresultaten ter bestemming door het kantoor van bestemming verzonden naar het kantoor van vertrek met de C_DES_CON (IE18). "</p>				must be transferred to the WG Special Procedures	
NCTS	NCTS + EIDR message	What is the status of this change request?		Bart Cieters		WIP	28/11/2019
EMCS	EMCS 3.4 big bang 13 February 2020	<p>MIGs ready now published on website. Test environment would have been ready but not communicated. What is test plan? Test scenarios, planning to be agreed. Communication to private sector and customs internally? Communication to WG Excises?</p>	20/11/2019	Jurgen Van hooyland		Release is not yet available for testing. Example message, in particular the 'closure of a movement' message.	28/11/2019
EMCS	Certificates issue	Difficult to get certificates EMCS in particular. Several weeks. Currently manual system. Issues with mapping as well, no feedback.	20/11/2019	Sjoerd		Acceptable procedure should be that request for certificate is at the latest the week after installed. Sjoerd will check what went wrong and will provide feedback	

GCB	GCB issue	<p>There is already a long issue with partial arrivals in the GCB administration. If the shipment arrives with 3 separate flights, the first one seems no further written off and the customs systems seems to loose the data.</p> <p>This issue is under investigation. Ticket 31856 has been created.</p> <p>Please report state of play.</p> <p>Will be part of PLDA18.2 or PLDA18.3</p> <p>Not part of PLDA19.1 Status?</p>				Scheduled for release 19.1. Frank wil provide example message.	
New Tarbel	performance, bugs	<p>New tarbel is very slow</p> <p>Some bugs, potential adverse affects financially for customs. Bugs have been notified to customs.</p> <p>Extraction split in several XML's: status?</p>	20/11/2019	Bart Cieters	not known	For extractions, bugs and extraction split, there were budget issues, will be resolved with change requests next year.	28/11/2019
		Definition Exporter: is there a validation rule?	28/11/2019	Bart Cieters		No validation rule currently	

Next meetings 23/01/2020
Next meetings 26/03/2020
Next meetings 28/05/2020

ARCHIVED							
Topic	Issue	Description	Issue date	Owner	Due date	Status	Status date
PLDA	Clear-off failed = starteam nr 31086 / JIRA-1278	As we understood the data in the reply message after a cancellation request message has changed. Therefor it is not possible to cancel a message for when a regularization (new) message was created. Is this problem a known issue ? can we have the starteam number ?				OK	20/11/2019
PLDA	no cancellation message sent	PLDA returns mail to declarant with cancellation of accepted (MRN) message and no cancellation message is sent. Status? New returns: OK, but old ones still missing. Polling or not?		Bart Cieters		Original problem is already solved.	28/11/2019
PLDA	Rounding problem of the calculated duties					OK, solved	28/11/2019