| | | | | | | | Status date |
|-------------------------|--|--|------------|---|------------------------------|--|-------------|
| Topic General | Issue BeGate consolidation versus regular consolidation (globalisatie) | Description s Chris Declerck will provide an update | Issue date | Owner Chris Declerck | Due date not known | Status Chris will provide update. No update | 8/01/2020 |
| General | Communication and authentication | IT customs wants to move NCTS and PLDA to the same communication protocol Following protocols are offered: Web services/FTP/AS2/IDcard or token. A separate meeting will be organized by the CRSNP communication providers for the members that perform communication. Descartes will take the initiative and inform the result to customs. | 23/11/201 | 7 Bart Cieters | | Assumption is no impact for software providers; For NCTS, a component will be replaced. In future, it will be replaced. No update | 8/01/2020 |
| | | A meeting with a smaller group of software providers has been scheduled. First meeting will take place on 23 November 2017. | | | | | |
| | | The members have expressed their concern in a message to the customs authorities regarding the new way of communication. The topic has a general impact on all economic operators and should be treated on a national forum level. A preliminary meeting with a small delegation of communication providers is foreseen on 6/2 10.00 h in NG probably room A13 | | | | | |
| | | Meeting is foreseen on 8/2/2017. Meeting Room A08 | | | | | |
| | | The report on the meeting "communicatie en authenticatie" held on 8/2 sheds more light on the resolution of this issue. We are looking forward to the next meeting on 19/4. | | | | | |
| | | No further steps were taken. The issue is temporary suspended for more urgent matters. As soon as the IT provider will reactivate the project you will be informed. | | | | | |
| | | Is there any further evolution? What is status? "By the end of October 2019 the AIX Servers used by NCTS and Tarbel have to be | | | | | |
| General | | · | | | | before end of year planning will be made available for the projects for which a date is | 8/01/2020 |
| General | Planning requests from other National Forum WG | Overview planning customs projects. Are there any requests from other WG that need to be discussed in WG ICT/R&D? | 20/11/2019 | Bart Ciete 9 Bart Cieters & Pieter Haesaert | r: 30/12/2019 | known. No update KISSIK (Unique klanten dossier), Consolidatie, RTO transfer. | 8/01/2020 |
| General | SLA/MoU | Proposed SLA/MoU will be discussed internally and the remarks will be shares asap | 26/09/2019 | | e not known | WIP No update | 8/01/2020 |

| General | Technical documentation | Following latest technical documentation was requested during the meeting before summer (XSD's, MIG's and Excel sheets): PLDA NCTS EMCS GCB AC4 GCA (transshipment) ECS (Charge report, codeco, transfert bericht, export manifest) ICS (ENS) EIR Be-Gate | | Bart Cieters | 30/12/2019 | 9 before end of year. No update | 8/01/2020 |
|---------|---|--|------------|-----------------|------------|--|-----------|
| | | Globalisatie Tarbel 2 "Brexit" | | | | | |
| General | | Excel sheets: validatieregels errors betaalwijze Definition Exporter: is there a validation rule? | 28/11/2019 | Rart | | No validation rule currently. No update | 8/01/2020 |
| General | | Definition Exporter. is there a validation rule: | 20/11/2019 | Cieters | | No validation rule currently. No update | 6/01/2020 |
| PLDA | Amend declarations | Because of new way of working, declarations that have been verified and on which anomalies have been established are left in the BTB applications in a status MRN and cannot be processed any further. In the PLDA web they are left in status "onregelmatigheden vastgesteld" Customs does not send any further messages. In practice this means that no proof or document is received from customs by the importer or exporter in order to prove the regularly imported or exported goods. On the other hand we understand that some customs offices demand a new electronic declaration without reference to the previous one, leaving the system with two declarations for the same shipment. The issue is also escalated to the WG "Algemene Bepalingen", but it is necessary that PLDA provides a uniform and automated solution (as in NL,DE) | | Bart Cieters | not known | WIP No update | 8/01/2020 |
| | | An exhaustive e-mail has been sent to WG Algemene Bepalingen in order to supply a solution. | | | | | |
| PLDA | Box 2 exporter information for import declaration | It's correct that PLDA has to provide a uniform and automated solution, but we are also Box 2 Exporter mandatory for import. In the current legislation as of the 1st September this box is mandatory. This is a big change for the traders so this change will be postponed until the 1st of March 2020 Are the PLDA specifications be adapted, eg Enig Document? Not yet today! For which customs procedures and validation rules? Communication plan to private sector? Communication internally customs? | 28/11/2019 | Bart Cieters | 1/03/2019 | P Adapted XSD scheme will be provided by mid December 2019. Currently only on header level, but should be made available on item level. Until 28/2 the exporter may be included in the message and as of 1/3 it will be obligatory. For declarations with procedure code 4071 this data element will be required. For Globalisation, this was currently not yet foreseen. Must be checked. No update, XSD missing, and consignor must be added at item level | 8/01/2020 |

| PLDA | Change "Charge report" to use as "Arrival at Exit" | Next step is the transfer message between the forwarder and the handling agent. We understood from Customs that still one communication had to be set up between | Bart Cieters | 31/01/2020 Scheduled in PLDA 18.6 for January 2020 | 8/01/2020 |
|------|--|--|-----------------|---|-----------|
| | (IE507) | customs and the handling agent. Please provide state of play. When will this be ready for implementation? | | | |
| | | No planning available yet. There are 4 handling agencies. In order to start the | | | |
| | | implementation we need to know their EORI number and communication provider. From 3 agencies we have already the info. A reminder has been sent to the 4th agency. | | | |
| | | As for Brucloud (Air) we understand that it is a limited success since users with al | | | |
| | | limited number of declarations do not want to pay for the service. In the latter case it | | | |
| | | has no added value. (taken from the report on the last meeting of the national forum). Please inform state of play or planning | | | |
| | | The solution for the transfer message can only be implemented after ticket 27924. | | | |
| PLDA | Cuscar - TS transfer in Belgium | No changes have been planned for the CUSCAR messages. Probably the EIR-message will be used for the movement between temporary storage locations. | Bart Cieters | A message is developed. An adapted XSD will be made avalaible by mid December. Will be in | 8/01/2020 |
| | Beigiani | Are there any changes foreseen to the EIR-message ? | cicters | production Q2 2020. WG Binnenbrengen will be informed. No update | |
| PLDA | Declaration type D - | If the type D declaration receives after arrival of the vessel the error that the B/L item | Bart | Change is implemented in production with | 8/01/2020 |
| | Starteam 31295 | has been written off already the declaration can no longer be cancelled nor regularized. | Cieters | release 18.1. Question is whether it can be | |
| | | It goes without saying that the system cannot be used as long as this bug exists. Is there a solution or workaround? | | tested. Customs can manually confirm arriva so that type D declaration can be tested. Issue date problem will be solved by release | |
| | | Extra ticket 31843 / JIRA-1739 has been created for this issue. The tickets are part of the scope of PLDA18.1. | | 18.4 next week Wednesday. JIM has given a sample where the problem | |
| | | the scope of 1 ED/10.1. | | with the foreigner still exists. Frank has send | |
| | | Has this ticket been delivered? If so we will test and make our customers aware of the possibilities. At what time is the debt taken into account? MRN or Release? Ticket is | | examples where the date is still not right. | |
| | | part of PLDA18.1 and will delivered for testing by mid July. Also Ticket 31856 (Problem | | | |
| | | Martin Goblet) is part of this release. | | | |
| PLDA | Declaration Type X | The declaration cannot be sent. Always the same error. | Bart | WIP. No update | 8/01/2020 |
| | | D_NO_SIMPLIFIED_DECLARATION_FOUND Geen enkele vereenvoudigde aangifte werd gevonden. In the declaration case 40 refers to the MRN of the type B declaration. | Cieters | | |
| | | Request to the customs helpdesk learns that up to today no release to a declaration. | | | |
| | | type X was ever received in Belgium. Will this type of declaration will be supported in future ? | | | |
| | | The simplified declaration is available in PLDA. To link both declarations to each other | | | |
| | | the same LRN has to be used. Our Legal department will send me in the upcoming days the legal base of all the data elements that can be changed. | | | |
| | | As we understand the weight can be changed, but since the weight in a declaration for | | | |
| | | bulk cargo has its influence on the value also the value must be modified in relation to the weight. Can this be adapted? | | | |
| | | Further discussion with our legal department is necessary. Planning: after Brexit. | | | |
| PLDA | Errors PLDA | New statistics? | Bart | new statistics | 8/01/2020 |
| | | First remove bug with type D declarations to see improvements. | Cieters | | |
| | | | | | |

| PLDA | Expired certificates | When certificate is expired, you cannot retrieve declarations with get Get status message. Certificate is linked to correlation ID instead of Certificate holder Not testable. | Bart Ciet | | Must be monitored over a longer period to evaluate success of changes | 8/01/2020 |
|--|--|---|--------------------------------------|-----|---|------------------------|
| PLDA PLDA | Incoterm missing IPR issue for quarterly globalisation | Get status message 'solution' is not a structural solution according to us. Eg DPU not accepted in test and production EIDR authorisation is required for PLDA but is legally not required and regional directorate refuses to deliver EIDR authorisations in certain cases. C4T would receive a dummy authorisation code to test | 1/01/2020 Bart Ciet | ers | New topic no dummy autorisation received until now; WIP, Bart will appoint colleague to take this up. No update | 8/01/2020 8/01/2020 |
| PLDA | Locations codes box 30 | New format | Bart Ciet | | Format OK. Issue of GDPR rules with possible solution of SFTP server: analysis in progress. Not received in january | 8/01/2020 |
| PLDA | Missing exit confirmations | Examples available | 20/11/2019 Bart Ciet | ers | Must be monitored over a longer period to evaluate success of changes | 8/01/2020 |
| PLDA | Starteam number 23222/ JIRA-1108 | Customs will, together with IBM and ICT, investigate whether following statuses can be transmitted Financiële afhandeling opgestart (contante betaling) - Klaar voor controle - Controle door MODA The statuses were added to the request. They will be taken into account when the | Bart Ciet | | No changes in current PLDA system. Will be part of future system for UCC changes. For later | 8/01/2020 |
| PLDA | Test database not up to | PLDA tests: tarics are not updated since 01/07/2019, DPU incoterm missing, a lot of | 1/01/2020 | | New topic | 8/01/2020 |
| BREXIT Electronic Consolidation (Globalisatie) | Documentation | Brexit: any changes forseen? The MIG will be made available asap | 1/01/2020 23/11/2017 Bart Ciet | | New topic MIG not received; IBM is developing the MIG. Not yet known when it will become available. No update | 8/01/2020 8/01/2020 |
| Electronic Consolidation (Globalisatie) | Timing test, go live | CRNSP proposes following approach: Once MIG and tested example messages received, then 2 months to analyze documentation with feedback in next R&D meeting; If MIG documentation is acceptable, then agree acceptance criteria, test scenario and planning; Eg test period: 3 months and evaluate after each test milestone. Possible with pilots. In total this may be 6 months. Once test OK, agree date for production and transition period, at least 6 months after succesfull tests; Agree change management and communication plan for all stakeholders within | 20/11/2019 Bart Ciet | | All economic operators with autorisation for periodic supplementary declaration will be informed and will be asked when it is feasible to switch to new system. Bart will inform the WG when the communication will take place. Not yet decided who will communicate. Bart can agree with the proposed timing approach. No update | 8/01/2020 |
| EMCS | Certificates issue | Difficult to get certificates EMCS in particular. Several weeks. Currently manual system. Issues with mapping as well, no feedback. | 20/11/2019 Sjoe | rd | Acceptable procedure should be that request for certificate is at the latest the week after installed. Sjoerd will check what went wrong and will provide feedback Ann has send the samples, no update | 8/01/2020 |
| EMCS | EMCS 3.4 big bang 13 February 2020 | MIGs ready now published on website. Test environment would have been ready but not communicated. What is test plan? Test scenarios, planning to be agreed. Communication to private sector and customs internally? Communication to WG Excises? | 20/11/2019 Jurg Van hoo | | Release is not yet available for testing. Example message, in particular the 'closure of a movement' message. Tests still not available !!! CRSNP propose to postpone the go live. | 8/01/2020 |

| GCB | GCB issue | There is already a long issue with partial arrivals in the GCB administration. If the shipment arrives with 3 separate flights, the first one seems no further written off and the customs systems seems to loose the data. This issue Is under investigation. Ticket 31856 has been created. | | | Scheduled for release 19.1. Frank wil provide example message. SSW has send a sample, no update | 8/01/2020 |
|---------|-------------------------------------|--|--------------------|-----------|--|-------------|
| | | Please report state of play. | | | | |
| | | Will be part of PLDA18.2 or PLDA18.3 | | | | |
| | | Not part of PLDA19.1 | | | | |
| NCTS | NCTS + EIDR message | What is the status of this change request? | Bart Cieters | | WIP. No update | 8/01/2020 |
| NCTS | NCTS without reply | Potentially linked to missing validation errors | 20/11/2019 Lindsey | | If no tickets, Martin will be contacted for | 8/01/2020 |
| | • • | If special character in name of person, then no answer | Jacobs | | examples. Sample for special char given, no | |
| | | If two times previous document, should receive a validation error instead of no answer | Sjoerd | | update. Exit office works | |
| | | If description is too long, no answer | | | | |
| | | If wrong office of transit, exit, no answer | | | | |
| NCTS | Unloading message only | NCTS normal procedure | | | must be transferred to the WG Special | 8/01/2020 |
| | after 24hr in Hasselt | IE43 unloading permission is not sent by customs, only standard after 24 hrs. Message | | | Procedures | |
| | | IE025 is waiting 1 day, this means, the operator is not allowed to unload the truck and submit the subsequent customs declaration until IE25 is received. | | | | |
| | | Normale procedure | | | | |
| | | "https://financien.belgium.be/sites/default/files/Helpdesk_PLDA/NCTS- | | | | |
| | | Fiscus/notes_nl_sectie_iii_procedure.pdf" | | | | |
| | | "Nadat het douanevervoer is toegekomen ter bestemming, wordt het kantoor van | | | | |
| | | bestemming door de | | | | |
| | | economische operator ter bestemming hiervan verwittigd met de kennisgeving van aankomst E_ARR_NOT | | | | |
| | | (IE07). Indien het kantoor van bestemming de aankomst van het douanevervoer aanvaardt, wordt het kantoor | | | | |
| | | van vertrek door het kantoor van bestemming hiervan op de hoogte gebracht met een | | | | |
| | | C ARR ADV (IE06). | | | | |
| NCTS | | NCTS BE009A: referentie missing in response: Sample will be given by Johan | 1/01/2020 | | New topic | 8/01/2020 |
| TARBEL | Errors given in PLDA | Tarbel asks additionnal codes 2500 or 2501 even if a preference is choosen. Samples | 31/03/2016 Sonia | | New topic, old request | 8/01/2020 |
| | declarations | given by Martin, see mail from christian.viaene on 29/08/2019 | | | | |
| TARBEL | Errors given in PLDA | Tarbel asks supplementary units FA/FB/FF, but they do not appear ont the Tarbel and | 15/12/2017 Sonia | | New topic, old request | 8/01/2020 |
| TADDEI | declarations | not in the extract. Samples given by Martin, see mail from christian.viaene on | 14/02/2018 Sonia | | Now tonic old request | 9/01/2020 |
| TARBEL | Errors given in PLDA declarations | Tarbel asks U088 (Agreement with CA) for other countries that are not involved (like CH). Samples given by Martin, see mail from christian.viaene on 29/08/2019 | 14/02/2016 30IIId | | New topic, old request | 8/01/2020 |
| TARBEL | Missing information | In the Tarbel extract we get, the excises for tabac are missing. Samples given by Martin | 4/01/2018 Sonia | | New topic, old request | 8/01/2020 |
| TARBEL | performance, bugs | New tarbel is very slow | 20/11/2019 Bart | not known | For extractions, bugs and extraction split, there | 8/01/2020 |
| | 1 · · · · · · · · · · · · · · · · · | Some bugs, potential adverse affects financially for customs. Bugs have been notified | Cieters | | were budget issues, will be resolved with | -,, |
| | | to customs. Extraction split in several XML's: status? | | | change requests next year. Full extract crashes every month, last day of month extract always | |
| | | _F | | | missing | |
| | | | | | | |